

NGS Timeline

- | | |
|-------------------|--|
| July 1, 2017 | Agreements to allow for decommissioning after 2019 must be executed by Navajo Nation and delivered to NGS Participants |
| December 1, 2017 | All necessary approvals of those agreements must be received, including any compliance required by U.S. |
| December 22, 2018 | Unless agreements have been executed and all necessary approvals obtained to transfer ownership and operation of NGS to the Navajo Nation or other parties, decommissioning activities will commence |